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ESTIMATE RUN 03/08/2006

ESTIMATE SUMMARY 10:16:59
CONTID: C15369 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15369-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 106.( DAYS TIME ALLOW: 3/31/20( FIXED COMPLETION DAT
GEORGETWN RXFL AREAS F1/F2/7A PERCENT TIME: 82.17 ORIG TIME ALLOW: 3/31/20( FIXED COMPLETION DAT
PROJECT NO: IM 0703-297
GEORGETWN RXFL AREAS F1/F2/7A
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 03/08/2006 DATE TIME STARTED 11/23/2005
995 NORTH 5TH AVENUE DATE LET 11/03/2005 DATE WORK BEGAN
DATE AWARDED 11/07/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/23/2005 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 11/23/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,095,600.00 PARTICIPATING $ 523,372.50 $ 354,277.50
AWARD PROJECT AMT: $ 986,750.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 47.77% TOTAL EARNINGS 523,372.50 354,277.50
FUNDS AVAILABLE: $ 572,227.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 523,372.50 354,277.50
TOTAL CLAIMS: $ 0.00 RETATNAGE -14,801.25 -10,175.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 508,571.25 344,102.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 508,571.25 344,102.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 344,102.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15369-BID ESTIMATE RUN 03/08/2006
PROJECT: IM 0703-297 ESTIMATE NO: 0002 10:16:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0010 203-01594 COMBINATION LOADER 20.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0015 203-02300 ROCK SCALER 25.000 1.000
HOUR 0.000 0.00
415.00000 1.000 415.00
0020 211-01250 ROCK BOLT 300.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0025 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
575.00000 0.000 0.00
0030 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 1,000.000 750.000
LF 50.000 6,300.00
126.00000 800.000 100,800.00
0035 607-11575 ROCK FALL FENCE 560.000 25.000
LF 255.000  302,175.00
1,185.00000 280.000 331,800.00
0040 607-55030 MESH POST 3.000 1.000
EACH 2.000 14,040.00
7,020.00000 3.000 21,060.00
0045 607-55100 WIRE MESH 4,500.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0050 607-55101 CABLE NET 4,500.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0055 626-00000 MOBILIZATION 1.000 0.500
LS 0.500 14,900.00

29,800.00000 1.000 29,800.00
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PCN: 15369-BID ESTIMATE RUN 03/08/2006
PROJECT: IM 0703-297 ESTIMATE NO: 0002 10:16:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00000 *FLAGGING 800.000 90.500
HOUR 232.500 5,812.50
25.00000 323.000 8,075.00
0065 630-00007 *TRAFFIC CONTROL INSPECTION 33.000 11.000
DAY 1.000 75.00
75.00000 12.000 900.00
0070 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 8.000
DAY 16.000 10,000.00
625.00000 24.000 15,000.00
0075 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 0.000 0.00
35.00000 2.000 70.00
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 7.500
EACH 0.000 0.00
35.00000 7.500 262.50
0085 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500
EACH 0.000 0.00
35.00000 6.500 227.50
0086 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) ADDED TYPE 3 3.000 1.500
BARRICADE TO COMPLY WITH NEW M STANDARD
EACH 0.000 0.00
275.00000 1.500 412.50
0090 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.000 0.00
450.00000 0.500 225.00
0095 630-80359 *PORTABLE MESSAGE SIGN PANEL 90.000 8.000
DAY 13.000 975.00
75.00000 21.000 1,575.00
0100 630-80360 *DRUM CHANNELIZING DEVICE 50.000 20.000
EACH 0.000 0.00
35.00000 20.000 700.00
0105 630-80380 *TRAFFIC CONE 300.000 100.000
EACH 0.000 0.00

6.00000 100.000 600.00
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PCN: 15369-BID ESTIMATE RUN 03/08/2006
PROJECT: IM 0703-297 ESTIMATE NO: 0002 10:16:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 700-70010 F/A MINOR CONTRACT REVISIONS 28,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0115 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,084,150.00 $ 354,277.505 511,922.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0125 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,600.00000 1.000 10,600.00
0130 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
CAT 0400 CURRENT AMT $ 11,450.00 $ 0.00$ 11,450.00
PROJECT TOTAL CURRENT AMT $ 1,095,600.00 $ 354,277.50 S 523,372.50



